

## Project Acronyms

<b>APC</b>	Associate Project Coach™
<b>AS</b>	Australian Standard
<b>BAC</b>	Budget At Completion
<b>CAPM®</b>	Certified Associate in Project Management
<b>CPA</b>	Critical Path Analysis
<b>CPI</b>	Cost Performance Index
<b>CPIc</b>	Cost Performance Index Cumulative
<b>CV</b>	Cost Variance
<b>EAC</b>	Estimate at Completion
<b>PC</b>	Percentage Complete
<b>EOI</b>	Expression of Interest
<b>ETC</b>	Estimate to Complete
<b>EV</b>	Earned Value
<b>HRM</b>	Human Resource Management
<b>HSE</b>	Health, Safety and Environment
<b>ID</b>	Identifier
<b>ISO</b>	International Standardisation Organisation
<b>ITRI</b>	Invitation to Register Interest
<b>MPC</b>	Master Project Coach™
<b>MPD</b>	Master Project Director
<b>NPV</b>	Net Present Value
<b>OS&amp;H</b>	Occupational Safety and Health
<b>PC</b>	Project Coach
<b>PCP</b>	Project Coach Professional™
<b>PCiT</b>	Project Coach in Training
<b>PERT</b>	Program Evaluation and Review Technique
<b>PgM</b>	Program Manager or Program Management
<b>PM</b>	Project Manager or Project Management
<b>PMBOK</b>	A Guide to the Project Management Body of Knowledge

<b>PMI®</b>	Project Management Institute
<b>PMP</b>	Project Management Plan
<b>PMP®</b>	Project Management Professional
<b>PSR</b>	Project Status Report
<b>PV</b>	Planned Value or Present Value
<b>QA</b>	Quality Assurance
<b>QC</b>	Quality Control
<b>RAM</b>	Responsibility Assignment Matrix
<b>RFP</b>	Request for Proposal
<b>RFQ</b>	Request for Quotation
<b>RFT</b>	Request for Tender
<b>ROI</b>	Return on Investment
<b>SAC</b>	Schedule at Completion
<b>SPC</b>	Senior Project Coach
<b>SPI</b>	Schedule Performance Index
<b>SPIc</b>	Schedule Performance Index Cumulative
<b>SV</b>	Schedule Variance
<b>TCPI</b>	To-Complete Performance Index
<b>TQM</b>	Total Quality Management
<b>VAC</b>	Variation at Completion
<b>WBS</b>	Work Breakdown Structure